

# Project Task List

Done	Task Name	Priority	Assigned To	Due Date	Progress
	<input type="checkbox"/> <b>Brand/logo</b>				
<input checked="" type="checkbox"/>	Choose logo graphic	↓	AHG	12/01/19	<div style="width: 100%; height: 10px; background-color: blue;"></div>
<input checked="" type="checkbox"/>	<input type="checkbox"/> Text-formatting, style, etc.		AHG	SPRINT-1	
<input checked="" type="checkbox"/>	Modify logo text colors	!			<div style="width: 100%; height: 10px; background-color: blue;"></div>
<input checked="" type="checkbox"/>	Modify text stroke	!			<div style="width: 100%; height: 10px; background-color: blue;"></div>
<input checked="" type="checkbox"/>	Modify text sharpness				<div style="width: 100%; height: 10px; background-color: blue;"></div>
<input checked="" type="checkbox"/>	Save as transparent background/PNG				<div style="width: 100%; height: 10px; background-color: blue;"></div>
	<input type="checkbox"/> <b>Live website incl. Content</b>				
<input checked="" type="checkbox"/>	Setup new web hosting account	!	AHG	12/01/19	<div style="width: 20%; height: 10px; background-color: gray;"></div>
<input checked="" type="checkbox"/>	Point DNS of domain name to server		""	SPRINT-1	
<input checked="" type="checkbox"/>	<input type="checkbox"/> Install WordPress		""	SPRINT-1	
<input checked="" type="checkbox"/>	Upload WordPress files via FTP				
<input checked="" type="checkbox"/>	Setup MySQL database + user				
<input checked="" type="checkbox"/>	Run WordPress installation files				
<input checked="" type="checkbox"/>	<input type="checkbox"/> Run post-installation processes			SPRINT-2	
<input checked="" type="checkbox"/>	Install WooCommerce				
<input checked="" type="checkbox"/>	Install theme/design				
<input checked="" type="checkbox"/>	Upload new logo to website				
<input checked="" type="checkbox"/>	Upload about/home page content				
<input checked="" type="checkbox"/>	Style home page/about content				
<input checked="" type="checkbox"/>	Configure + setup WooCommerce settings incl. shipping, payment gateway initial steps, API & site navigation settings.				
<input type="checkbox"/>	<input type="checkbox"/> <b><u>SPRINT 3 post-install processes</u></b>			SPRINT 3	
<input checked="" type="checkbox"/>	Install Quick Redirect WordPress Page Plugin				
<input checked="" type="checkbox"/>	Install Embed YouTube integration WordPress Plugins				
<input checked="" type="checkbox"/>	Setup & point WordPress to Blog page				
<input checked="" type="checkbox"/>	Install Social Media share icons WordPress Plugin				
<input type="checkbox"/>	Configure shopping cart page				
<input checked="" type="checkbox"/>	Configure wish list page				
<input type="checkbox"/>	Configure my account page				
<input type="checkbox"/>	Configure check-out page				
<input type="checkbox"/>	Configure terms & conditions/privacy policy page				
<input type="checkbox"/>	<b>Integrate print + dropshipping service</b>				

	Done	Task Name	Priority	Assigned To	Due Date	Progress
37	<input checked="" type="checkbox"/>	<input type="checkbox"/> Choose print+dropshipping service			SPRINT-2	
38	<input checked="" type="checkbox"/>	Create account				
39	<input checked="" type="checkbox"/>	Verify account + install Printful WordPress plugin				
40	<input checked="" type="checkbox"/>	Change legacy REST API settings in WooCommerce				
41	<input checked="" type="checkbox"/>	Connect Printful WP Plugin to Printful website				
42	<input checked="" type="checkbox"/>	<input type="checkbox"/> Design clothing mockups/brand designs			SPRINT-3	
43	<input checked="" type="checkbox"/>	Design mockup 1				
44	<input checked="" type="checkbox"/>	Design mockup 2				
45	<input checked="" type="checkbox"/>	Design mockup 3				
46	<input checked="" type="checkbox"/>	Design mockup 4				
47	<input checked="" type="checkbox"/>	Design mockup 5				
48	<input checked="" type="checkbox"/>	Upload mockups to Printful service				
49	<input checked="" type="checkbox"/>	<input type="checkbox"/> Configure Printful products in Printful & WooCommerce			SPRINT-3	
50	<input checked="" type="checkbox"/>	size chart				
51	<input checked="" type="checkbox"/>	description				
52	<input checked="" type="checkbox"/>	mockups				
53	<input checked="" type="checkbox"/>	configure variable products for S, M, L sizes etc.				
54	<input checked="" type="checkbox"/>	Sync Printful products to WooCommerce				
55	<input checked="" type="checkbox"/>	Verify Related Products functionality is working				
56	<input type="checkbox"/>	Design coffee mug, smartphone case, laptop bag branding mockups			SPRINT 5	
57	<input type="checkbox"/>	<input type="checkbox"/> Payment API			SPRINT 4	
58	<input type="checkbox"/>	Verify integration of WooCommerce/WordPress/Printful with Payment Gateway(s)				
59						
60						
61	<input type="checkbox"/>	<b>Payment Gateway/API</b>				
62	<input type="checkbox"/>	<b><u>To be completed by SPRINT 5 or 6.</u></b>				
63	<input type="checkbox"/>	Verify Printful/WordPress/WooCommerce & Payments integration				